

# Sprint: #14 (June 27th – July 8th)

What we did. What we can do. Challenges/Recommendations

## **Sprint Summary**

Report Date	Department	Prepared By
7/8/22	Eforms/I9	Chris Amobi (Scrum Master)

### **Participants**

Product Owner	Yellow Team (7)	Blue Team (6)
Joe Brousseau	Natalya Olgina, Alex Simons,	James Getz, Richard Pollak,
	Duane Elkins, Will Broyles, Alex	Brian Edwards, Dan Redell, Ivan
Scrum Master	Shkrobinets, Grigor Nikolov,	Vasilyev, Kristina Darnell
Chris Amobi	Igor Diakonov	

### **Team Availability**

We had a total of **9 days** for this sprint. This was cut short by 1 day due to the **Fourth of July public holidays.** Below is the breakdown of the Development Team's availability for this sprint:

Team	Name	Department	6/27	6/28	6/29	6/30	7/1	7/2	7/3	7/4	7/5	7/6	7/7	7/8	xAvail	Avail	% Available
	Natalya Olgina	Dev	1	1	1	1	1				1	1	1	1	9	9	100%
	Alex Simons	Dev	1	1	1	1	1				1	1	1	1	9	9	100%
	Duane Elkins	Dev	0	0	0	0	0				1	1	1	1	9	4	44%
YELLOW	Will Broyles	Dev	1	1	1	1	0				1	1	1	1	9	8	89%
	Alex Shkrobinets	QA	1	1	1	1	1				1	1	1	1	9	9	100%
	Grigor Nikolov	QA	1	1	1	1	1				1	1	1	1	9	9	100%
	Igor Diakonov	QA	1	1	1	1	1				1	1	1	1	9	9	100%
	James Getz	Dev	1	1	1	1	1				1	1	1	1	9	9	100%
	Richard Pollak	Dev	1	1	1	1	1				1	1	1	1	9	9	100%
	Brian Edwards	Dev	1	1	1	1	0				0	0	0	0	9	4	44%
BLUE	Dan Redell	Dev	1	1	1	1	1				1	1	1	1	9	9	100%
	Ivan Vasilyev	QA	1	1	1	1	1				1	1	1	1	9	9	100%
	Kristina Darnell	QA	1	1	1	1	1				1	1	1	1	9	9	100%
	Roman Khankhabaev	QA	0	0	1	1	1				1	1	1	1	7	7	100%
	TOTAL			12	12	13	10	0	0	0	12	12	12	12	124	113	




# **Capacity and Time Spent**

Team	Name	Role	Capacity per Day	Days Available	Total Hours Allocated	Hours Worked
	Natalya Olgina	Dev	5	9	45	30.9
	Alex Simons	Dev	5	9	45	31.25
	Duane Elkins	Dev	5	4	20	9
YELLOW	Will Broyles	Dev	5	8	40	30.75
	Alex Shkrobinets	QA	5	9	45	21.25
	Grigor Nikolov	QA	4	9	36	32.25
	Igor Diakonov	QA	5	9	45	42
	James Getz	Dev	5	9	45	30
	Richard Pollak	Dev	5	9	45	25.75
	Brian Edwards	Dev	5	4	20	14
BLUE	Dan Redell	Dev	5	9	45	24.25
	Ivan Vasilyev	QA	5	9	45	32.75
	Kristina Darnell	QA	5	9	45	31.25
	Roman Khankhabaev	QA	N/A	N/A	N/A	0
				Total	521	355.4

### Sprint Overview - Combined Team

Planned				Completion Status					
PBIs on Sprint Day	PBIs Pulled In during the Sprint	Total PBIs/Bugs	Effort Points	PBIs Completed	PBIs Pending	Possible Spill Over	Removed from Sprint		
28	3	31	98	24	7	4	0		

#### Sprint Velocity/Burndown Chart







### **Sprint Overview Grouped by Teams**

		Yellow	Blue
	Total PBIs	15	16
Dlannad	PBIs on Sprint Planning Day	12	16
Planned	PBIs Pulled in During Sprint	3	0
	Effort Points	55	43
	PBIs Completed	12	12
Commission Status	PBIs Pending	3	4
Completion Status	Possible Spillover	2	2
	Removed From Sprint	0	0

### Blue Team Sprint Burndown



#### Yellow Team Sprint Burndown





#### **Positives**

- Joe Brousseau was appointed the PO for the Team.
- Most tasks were completed during this sprint despite the hiccups faced due to the current transitioning to the Experian Ecosystem.

#### Observation and Challenges Faced for Sprint 14

- There was not much time for the Sprint Planning especially the yellow team. Timeboxing was a bit challenging, especially throughout the estimation. Only 30 minutes were allotted for sprint planning, and this was insufficient.
- Contract staff are still do not have the Experian laptops and accounts. No timelines given. This poses a significant impact for the team and security concern when it comes to file transfers across CICPlus and Experian domain
- Devs from the yellow team were looking for more work.
- Duplicate child tasks were spotted in the PBIs.

#### Recommendations

- Increase in Sprint Planning time to 1 hour. Have a pre-sprint planning, sprint-planning and post-sprint planning checklist. And also strict timeboxing.
- Laptops and accounts are needed immediately for the Contract staff to avoid impacting productivity within the team.
- Pay more attention to the sprint board to make sure the board is as optimal as possible.

#### **Helpful Links and References**

- List of PBIs
- Sprint Board
- Sprint 14 Retrospective Summary